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Contract No.: 04-0120F4

Inspector Name: Wolcott, Brian

Diary #: 326 Date: 25-May-2013 Saturday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: Over Time: 10:00

Const Calendar Day: 355

Inspection Type: Intermittent

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM40 - 50 60 - 70 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

Penhall Company was core drilling today. It appeared that they had 7 workers total. Further, it appeared
that 1-core had been completed yesterday, 3-core today were worked on, 10-total core to be done, 7-core
through the east side of E2 from the west side on the W-line, and 4-core total completed plus 3 working on
today.

Penhall charged 3 workers core drilling, 3 workers sawing, overtime for the workers, travel, and 1 worker
doing "subversion". I am not quite clear what the term subversion means.

ABF surveyed the core drilling locations and shear key cut outs. Also, crews supported E2
subcontractors. ABF work is under CCO327. See ABF EXTRA WORK BILL 12025.

ABF labor 10hr:

OE-ADAMS-CCOP-10 HR OT

2SYA-9hr:
OE-BONNICI-9.5 HR OT, OE-ZBYCZIK-9 HR OT

Levi Gatsos-Engr-10HR
Safety-DANA HANGEN-10 HR

2-OE:
TAYLOR-10 HR OT, KELLER-10 HR OT

ABF Equipment:

Radios 7ea.
TRUCK-survey-000424-9.5 HR OT
TRUCK-SURVEY-000772-9.5 HR OT
ENGSV-000431-Leica Total Station-9hr OT
ENGSV-000439-Leica Level-9hr OT
HCESP-002154-60 Ton Hydro-10hr OT
ELGEN-002302-Generator 800kv-10hr OT
AIRCP-000001-Air Compressor-10hr OT
TRUCK-Safety-000055-10hr OT
TRUCK-Engr-002417-10hr OT
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UNDER CCO 325, Conco was working on chipping and platform installation.

EQUIPMENT UNDER CCO 325:

04-TRUCK-8 HR ST-2 HR OT
05-TRUCK-8 HR ST-2 HR OT
06-TRAIV-8 HR ST-2 HR OT

MATERIAL/SPECIALISTS UNDER CCO 325:

CONSUMABLES-132 UNITS
BRIDGE TOLLS-14 UNITS
RADIOS-3 EA - 24 UNITS

LABOR UNDER CCO 325:

CPT-FOREMAN-MCDOWELL-4 HR OT
CPT-REITZ-8 HR OT-2 HR DT
CPT-VALENZUELA-8 HR OT-2 HR DT
CPT-GARCIA-8 HR OT-2 HR DT
CPT-MCDOWELL-8 HR OT-2 HR DT
CPT-ZARAGOMEZ-8 HR OT
CPT-ESTRADA-8 HR OT-2 HR DT
CPT-ESQUIVEL-8 HR OT-2 HR DT
LBR-FOREMAN-BEDOLLA-8 HR OT-2 HR OT
LBR-FOREMAN-FINELY-8 HR OT-2 HR OT
LBR-ONATE-8 HR OT-2 HR OT
LBR-PAREDES-8 HR OT-2 HR OT
LBR-H. DURAN-8 HR OT-2 HR OT
LBR-R. DURAN-8 HR OT-2 HR OT

ECO Bay Services laid poly down on the west side, placed caulk in gaps of concrete deck, and assisted
Penhall in coring holes. 4 workers-10hrs, 6 workers-8hrs
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